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CCR No.  96-0731 Logged Date 7/3/96 Rev. - Request Type CCR

Priority Routine|:| Urgent Emergency |:| Affected Release A Change Class |l

Title (description)
Baseline of Release A Maintainability Demonstration Plan, 511-CD-001-002

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.)

or Tech Reference
511-CD-001-002

RTM Change I:l Start New Baseline |:|

Problem
Release A Maintainability Demonstration Plan (TRR update) due to GSFC on 7/15/96.

Proposed Solution

ECS Board Review/Approval of 511-CD-001-002.

Impact Analysis:

Organizations Affected: BOO |:| Contracts |:| ESO |:| FOS |:| M&O
QA Rel. A Rel. B I:' Rel. IR1 |:| MRS |:| SMO Subconts |:|
Al |:| Other

Cost: None Small |:| Medium |:| Large |:|
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other Rel A TRR (1 Aug 96) - 2wk.
Additional LOC Man-Months
Materials
Originator  Joe Spyrison 0714 (Siogned) J. Spyrison  7/1/96
Signature Date
Office  Quality Office Manager (Signed) Michael Gayle 7/3/96
Assurance
Mike Gayle Signature Date
Disposition Approved Approved w/Comment |:| Forward |:| Disapproved |:|
Comments:

CCB Chairperson  (Signed) R.E.Clinard  7/12/96

Signature Date
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